Hi Tom,

Thanks for sending the extra screens. I can see why you want onboarding and settings in this version.

Our agreement covers the 12 screens in the brief, and those are on track for Friday. The six new screens would be $360 and four more days, and a dark mode for all 18 screens would be $250 and three days.

If the budget is fixed for now, two options could work:

▪ We swap six lower-priority screens from the original brief for the new ones, at no extra cost.

▪ We finish the 12 screens on Friday and do the new screens and the dark mode as a second phase next month.

Which would suit you best?

Best,
Imane